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REPORTING PERIOD:  November 2002

. PROGRESS

1.0 General Construction — N/A

Activity - NA

Photographs - NA

Hours worked -NA

Cumulative hours worked -NA

Subcontractor’s schedule evaluation -NA
Earned Value Reports - NA

Engineering Change Proposals/ Requests -NA
Upcoming issues —NA

S R

2.0 Project Support

a. Proposal were be received on November 27, 2002 and evaluated by the Source
Evaluation Team on December 2, 2002.

SCHEDULE INFORMATION AND MILESTONES:

MILESTONE DEFINITION BASELINE PEP Latest
Dates Estimates
Start Project Directive signed 30 May 02 30 May 02 26 Jun 02
(actual)
T2 Design Contract documents 15 Jan 03 15 Aug 02 15 Nov 02
Complete submitted for (actual)
procurement
Begin Construction | Notice To Proceed 27 Jun 03 21 Nov 02 1 Mar 03
Issued
9 Jun 04 9 Dec 03 6 Feb 04
Construction Final acceptance of all
Complete work
Project Complete 30 Nov 04 10 Dec 03 6 Mar 04
Project closed
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Il. Overall Project Cost Summary

Mi-31

Accelerator Improvement Project

FESS Project No. 6-6-44

BASELINE PROJECT COSTS (2001 dollars)

1.1 General Construction

1.1.1 Construction W/ 18% OHP

1.1.2 Construction Contingency 22%
1.1.3 Construction G &A

1.1.4 Escalation (4.6% ) 4.6%

1.2 Project Support

1.2.1 Project Engineering

1.2.2 Project Support Contingency 21%
1.2.3 Project Support G&A

1.2.4 Escalation (4.6% )

Total Project Cost

$3,047,000

$2,323,000

T2 Estimate (2002 Dollars)

$3,130,969

$2,688,667

$511,000 $268,075
$83,000 $100,227
$130,000 $74,000
$763,000 $679,031
$465,000 $425,887
$99,000 $78,153
$166,000 $141,991
$33,000 $33,000
$3,810,000 $3,810,000

See attached detailed cost reports for low level distribution of WBS 1.0 and 2.0 funds.
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ATTACHMENTS

Cost Reports: (Anticipated, Actual, Graphs)
Act 70 Report for 11-02

Work Package Report for 11-02
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